

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED as to form only:
By David Hopkinson at 12:30 pm, Nov 04 2025

Contract Modification: #1
Project: 2025 Crack Seal
Project Number: Contract # 8213
Contractor: Z&Z Seal Coating
Date Prepared: October 15, 2025

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

- a. Due to an estimating error, additional crack seal is necessary to complete the planned amount of work. The cost of the additional amount has been rounded to \$189,000.00. See Exhibit A, attached hereto and incorporated by reference.

II. New Contract Items

- a. There are no new contract items for this modification.

III. Schedule

Due to the additional crack seal and remaining work necessary, the contract completion date is extended from October 31, 2025 to November 30, 2025.

IV. Summary

Original Contract Amount	\$421,948.90
Previous Modifications	\$0.00
Contract Amount Prior to this Modification	\$421,948.90
This Modification	\$189,000.00
New Contract Amount	\$610,948.90

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 021-26-2616-42-43491 Amount: \$189,000.00

VI. Approvals

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne

DATE: _____

Mayor Patrick Collins

/_____
/ATTEST: City Clerk Kylie Soden

EXHIBIT A

BID TAB	CITY OF CHEYENNE	S-19-25	2025 Crack Seal Project	Z&Z Seal Coating
----------------	-------------------------	----------------	--------------------------------	-----------------------------

Item No.	Description	Unit	Est. Qty.	Unit Price	Total Price
01020.10	Performance Bond	LS	1	7,000.00	\$7,000.00
01020.20	Mobilization	LS	1	6,947.45	\$6,947.45
01020.30	Miscellaneous Force Account	FA	1	10,000.00	\$10,000.00
01050.10	MUTCD Traffic Control, Includes Digital Arrow Boards For All Work On Pershing Blvd.	LS	1	19,560.00	\$19,560.00
02514.10	Contractor Supplied and Installed Asphalt Crack Seal	LB	280,327	1.35	\$378,441.45
				Total Bid	\$421,948.90

Contract Mod 1	Contractor Supplied and Installed Asphalt Crack Seal	LB	139,088	1.35	\$187,768.80
				Rounded to	\$189,000.00
				New Contract AMT	\$610,948.90