

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED as to form only:
By John Brodie at 5:06 pm, Mar 23, 2026

Contract Modification: #1
Project: 2025 City Overlay #1
Project Number: Contract No. 8169
Contractor: JTL Group Inc., d/b/a Knife River
Date Prepared: 03/16/2026

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes:

Additional concrete and asphalt repairs on Concord Road from Andover Drive to Newton Drive. These repairs will upgrade deteriorating curbs, gutters, sidewalks, and asphalt surfacing, improving pedestrian safety, street rideability, and drainage. This modification adds the next block of Concord Road extending to Newton Drive in order to connect the original project limits with planned work by the Street and Alley Division. The original construction plan to mill and overlay Cheshire Drive did not fully connect to the Street and Alley Division's planned paving work on Concord Road from Pershing Drive to Newton Drive, which would have left a gap between projects. The addition of this roadway segment eliminates that gap and ensures continuity of improvements. See Exhibit A, attached hereto and incorporated herein by reference.

II. New Contract Items:

Although the project is being expanded to include additional work, no new categories of work are being added to the contract; therefore, no new contract items are associated with this Contract Modification.

III. Schedule:

Due to the additional work included under this contract modification, the time frame for completion date is hereby extended from November 15, 2025, to May 30, 2026.

IV. Summary:

Original Contract Amount	\$1,349,869.00
Previous Modifications	\$0.00
Contract Amount Prior to this Modification	\$1,349,869.00
This Modification	\$217,150.20
New Contract Amount	\$1,567,019.20

V. GL Account Information:

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

GL# 021-26-2616-42-43495 Amount: \$217,150.20

VI. Approvals:

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne DATE: _____

Mayor Patrick Collins / ATTEST: City Clerk Kylie Soden



EXHIBIT A

FIELD ORDER NO. 1

This form shall only be used to authorize the Contractor to proceed with changes and/or additional work as described in a Work Directive issued by the Engineer and/or a Request for Adjustment submitted by the Contractor.

Project: 2025 City Overlay #1

Contractor: Knife River

From: Doug Klahn

Reference Documents

Number

Date

Work Directive:

Verbal

07-08-2025

Request for Adjustment:

See Attached

08-01-08-2025

Description of changes and additional work (attach supporting documents if necessary):

Add the next block of Concord extending to Newton to this contract.

Reason for change: The Street and Alley Department will be paving Concord from Pershing to Newton which would leave one block in the middle incomplete.

Method of Payment:

Item No.	Item	Unit	Original Plan Quantity	Estimated Change in Quantity	New Total Estimated Quantity	Unit Price	Estimated Change in Cost
01000.04	Bond 2	LS	1	1	2	\$ 700.00	\$ 700.00
01000.05	Mobilization 2	LS	1	1	2	\$ 17,000.00	\$ 17,000.00
01050.04	Traffic Control 2	LS	1	1	2	\$ 15,000.00	\$ 15,000.00
01563.02	Sediment and Erosion Control 2	LS	1	1	2	\$ 1,400.00	\$ 1,400.00
02515.03	Bituminous Patch 4", includes 6" compacted grading W base	SQ YD	1,351	198	1,594	\$ 90.00	\$ 17,820.00
02570.03	Adjust Manhole, includes new ring, lid & conc. collar	EA	13	3	16	\$ 2,000.00	\$ 6,000.00
02570.04	Adjust Water Valve, includes new top section, lid, & conc. collar	EA	8	5	13	\$ 1,500.00	\$ 7,500.00
03340.08	R&R Sidewalk 4", includes 4" compacted grading W base	SQ YD	8,650	1,346	9,996	\$ 14.50	\$ 19,517.00
03330.02	R&R Type A Curb and Gutter, 24", includes 6" compacted grading W base	LN FT	5,868.5	683	6,551.5	\$ 55.00	\$ 37,565.00
03340.09	Detectable Warning Plates	EA	14	12	26	\$ 275.00	\$ 3,300.00
03340.10	Landscaping Type C Curb	LN FT	990	130	1,120	\$ 17.50	\$ 2,275.00
03340.11	R&R Fillet 8", includes 6" compacted grading W base	SQ FT	390	402	792	\$ 44.00	\$ 17,688.00
03340.12	R&R Valley Pan 8", includes 6" compacted grading W base	SQ FT	1,020	1,410	2,430	\$ 20.50	\$ 28,905.00
03340.13	R&R RDA 6", includes 6" compacted grading W base	SQ FT	9,019	442	9,461	\$ 16.20	\$ 7,160.40
02076.02	Cold Asphalt Milling, 1.5"	SQ YD	14,896	1,903	16,799	\$ 2.60	\$ 4,947.80
02512.02	Bituminous Paving Grading ½" 64-28 Oil, Local	TON	1,781	228	2,009	\$ 129.00	\$ 29,412.00
02900.08	Topsoil, 4" Deep	SQ YD	131	20	151	\$ 36.00	\$ 720.00
02900.09	Seed	SQ YD	262	40	302	\$ 6.00	\$ 240.00
Total:						\$ 217,150.20	

Requested Adjustment in Contract Time: 45 days.

The City and the Contractor acknowledge:

- that method of Contract Price adjustments as set forth above are binding. Unit price to be paid on actual quantities completed as measured in the field.
- that a formal Contract Modification will follow if the changes and/or additional work are not to be included under the Force Account item or covered under an existing bid item; and
- that any additional work performed by the Contractor, unless directed otherwise, shall be at his expense for which compensation is not due and will not be paid.

Doug Klahn

City Project Manager

08-20-2025

Date


Contractor's Representative

July 11, 2025
Date