

CITY OF CHEYENNE
CONTRACT MODIFICATION

Contract Modification: #1
Project: Municipal Complex Renovation Project
Project Number: Contract No. 8267
Contractor: Plan One Architects
Date Prepared: 3/3/2026

The above-referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

In anticipation of the City's purchase of the former Senior Center building located east of the Municipal Building, Plan One will provide architectural and engineering design services for its renovation. The building is proposed to house new City Council chambers, City Council office space, and office space for an additional tenant. Services will include documenting existing conditions, preparing schematic and design development drawings, producing final construction plans and specifications, coordinating all necessary architectural and engineering disciplines, assisting with bidding, and providing construction administration services through project close-out.

Plan One will also provide updated design plans for the Municipal Court's second floor which will be used to house several departments during the renovation of the Municipal Building. The design process will evaluate alternative layout configurations, including open workspace with cubicles and temporary partitions, a hybrid layout incorporating permanent offices for the Prosecutors Division of the City's Attorney's Office with workspace for other staff. The consultant will prepare the construction documents necessary to implement the selected design and will provide bidding support and construction administration services consistent with the services described above.

II. New Contract Items

A. Section 1 (Scope of Work) of Contract No. 8267 is hereby amended and replaced in its entirety to read as follows:

1. SCOPE OF WORK.

The Consultant agrees to provide services as described for the **Municipal Building Renovation Design**, in accordance with **City of Cheyenne Request for Proposal (RFP) #9-25**, incorporated herein by reference, and the **Consultant's submitted proposal**, incorporated herein by reference. The Scope of Work is hereby expanded to include additional design services for (i) renovation and build-out of the **second floor of the Municipal Court Building** and (ii) **renovation of the former Senior Center building for use as the new City Council Building**. The scope of services for the City Council Building renovation project is described in Exhibit A, and the scope of services for the Municipal Court second floor project is described in Exhibit B. Exhibits A and B are attached hereto and incorporated herein by this reference.

B. Section 3 (Compensation) of Contract No. 8267 is hereby amended to include additional compensation associated with the expanded scope of work described above. The additional costs for these services are detailed in the table below:

Item No.	Item	Amount
1	Schematic Design	\$69,100.00
2	Design Development	\$91,450.00
3	Construction Documents	\$156,240.00
4	Bidding and Negotiation	\$20,160.00
5	Construction Administration	\$102,600.00
	CITY COUNCIL BUILDING	\$439,550.00
1	Conceptual Design	\$30,000.00
2	Schematic Design	\$59,625.00
3	Design Development	\$79,500.00
4	Construction Documents	\$139,125.00
5	Bidding and Negotiation	\$19,875.00
6	Construction Administration	\$99,375.00
	MUNICIPAL COURT 2ND FLOOR	\$427,500.00
	\$867,050.00	

III. Schedule

No changes to the completion date.

IV. Summary

Original Contract Amount	\$1,474,550.00
Previous Modifications	\$0.00
Contract Amount Prior to this Modification	\$1,474,550.00
This Modification	\$867,050.00
New Contract Amount	\$2,341,600.00

V. GL Account Information

If requesting a modification to the contract price, please list GL account # to cover the balance of this modification (if using more than (1) GL account, list the dollar amount for each respective account):

General Fund Reserves

VI. Approvals:

City Project Manager: _____ Date: _____

Consultant/Contractor: _____ Date: _____

City of Cheyenne DATE: _____

Mayor Patrick Collins / ATTEST: City Clerk Kylie Soden



Exhibit A

plan one / architects

cheyenne cody rock springs bozeman billings

February 17, 2026

TJ Barttelbort

Purchasing Manager

2101 O'Neil Avenue, Room 309

Cheyenne, WY 82001

**Re: Council Building Renovation
Technical Proposal**

Dear Members of the Selection Committee,

Plan One/Architects is pleased to have the opportunity to provide you with this fee proposal for Council Building Renovation Design. Based on information from our walk through and subsequent meetings, we feel we understand your professional service needs. The intent of this letter is to outline the scope of work for the project, the professional design services we propose to provide and the associated professional services fees.

Professional Design Services: Plan One/Architects proposes to provide full professional services for your project. This fee proposal includes:

1. Phase One: Design Services

- Field visit and document existing conditions. This includes site survey.
- Review construction documents with Owner during design stages.
- Produce final project plans and specifications. The plans will include all necessary architectural, civil, mechanical, electrical, low voltage/security, and structural related scope of work to complete the projects.
- Generate incremental progress sets of construction documents that will allow the following Owner reviews:
 - Schematic Design
 - Design Development
 - 50% Construction Documents.
 - 100% Construction Documents

2. Phase Two: Bidding Services

- Assist in the electronic distribution of plans.
- Attend a mandatory pre-bid conference for subcontractors.

325 W. 18th St. Suite 3
Cheyenne, WY 82001
307.514.4575

225 W. Yellowstone Ave. Ste 4
Cody, WY 82414
307.587.8646

4020 Dewar Dr. Suite A
Rock Springs, WY 82901
307.352.2954

1902 W. Dickerson Ste 102
Bozeman, MT 59718
406.219.5992

3333 2nd Ave N Suite 250
Billings, MT 59101
406.245.6363

- Answer questions during the subcontractor bidding process.
- Produce addenda as necessary.

3. Phase Three: Construction Administration Services

- Answer questions during construction and provide clarifications (RFI's).
- Perform submittal and shop drawing reviews.
- Perform weekly site visits during construction and produce monthly Construction Observation Reports.
- Attend OAC meetings as scheduled.

4. Phase Four: Project Close Out

- Review Close-Out Documentation.
- Perform final punch list inspection for the Project.
- Prepare Notice of Substantial Completion.
- 23-month walk before warranties expire.

Fee Proposal: Based on the scope of work as we now understand it, we are providing the following fee proposal for Council Building Renovation Design:

Base architectural fees will be considered a lump sum and be billed on a percentage complete of the services provided. The fees include the necessary architectural, civil, low voltage/security, mechanical, electrical, and structural engineering. Testing services are excluded. Reimbursables expenses are included in the lump sum fee.

Schematic Design	15%	=	\$ 69,100
Design Development	20%	=	\$ 91,450
Construction Documents	35%	=	\$ 156,240
Bidding and Negotiation	5%	=	\$ 20,160
<u>Construction Administration</u>	<u>25%</u>	<u>=</u>	<u>\$ 102,600</u>
Total Design Fee		=	\$ 439,550

We look forward to the opportunity to work on this project with you and your staff. Should you have any questions about the information contained in this proposal, please feel free to contact me anytime at 307.514.4575. We thank you for the consideration of our team.

Sincerely,



Britt Morgan, AIA
Vice President



Exhibit B

plan one / architects

cheyenne cody rock springs bozeman billings

February 26, 2026

TJ Barttelbort

Purchasing Manager

2101 O'Neil Avenue, Room 309

Cheyenne, WY 82001

**Re: Second Floor Municipal Court Renovation
Technical Proposal**

Dear Members of the Selection Committee,

Plan One/Architects is pleased to have the opportunity to provide you with this fee proposal for Second Floor Municipal Court Renovation Design. Based on information from your email and subsequent meetings, we feel we understand your professional service needs. The intent of this letter is to outline the scope of work for the project, the professional design services we propose to provide and the associated professional services fees.

Professional Design Services: Plan One/Architects proposes to provide full professional services for your project. This fee proposal includes:

1. Phase One: Design Services

- Field visit and document existing conditions.
- Provide conceptual drawings for three options to finish out the second floor:
 1. All open space/cubicles/temporary walls.
 2. A solid wall office area for the City Prosecutors to permanently stay with open space/cubicles/temporary walls for the rest of the floor.
 3. Fully solid wall/permanent design.
- Review construction documents with Owner during design stages.
- Produce final project plans and specifications. The plans will include all necessary architectural, mechanical, electrical, low voltage/security, and structural related scope of work to complete the projects.
- Generate incremental progress sets of construction documents that will allow the following Owner reviews:
 - Schematic Design
 - Design Development
 - 50% Construction Documents.
 - 100% Construction Documents

325 W. 18th St. Suite 3
Cheyenne, WY 82001
307.514.4575

225 W. Yellowstone Ave. Ste 4
Cody, WY 82414
307.587.8646

4020 Dewar Dr. Suite A
Rock Springs, WY 82901
307.352.2954

1902 W. Dickerson Ste 102
Bozeman, MT 59718
406.219.5992

3333 2nd Ave N Suite 250
Billings, MT 59101
406.245.6363

2. Phase Two: Bidding Services

- Assist in the electronic distribution of plans.
- Attend a mandatory pre-bid conference for subcontractors.
- Answer questions during the subcontractor bidding process.
- Produce addenda as necessary.

3. Phase Three: Construction Administration Services

- Answer questions during construction and provide clarifications (RFI's).
- Perform submittal and shop drawing reviews.
- Perform weekly site visits during construction and produce monthly Construction Observation Reports.
- Attend OAC meetings as scheduled.

4. Phase Four: Project Close Out

- Review Close-Out Documentation.
- Perform final punch list inspection for the Project.
- Prepare Notice of Substantial Completion.
- 23-month walk before warranties expire.

Fee Proposal: Based on the scope of work as we now understand it, we are providing the following fee proposal for Second Floor Municipal Court Renovation:

Base architectural fees will be considered a lump sum and be billed on a percentage complete of the services provided. The fees include the necessary architectural, low voltage/security, mechanical, electrical, and structural engineering. Testing services are excluded. Reimbursables expenses are included in the lump sum fee.

Conceptual Design		=	\$ 30,000
Schematic Design	15%	=	\$ 59,625
Design Development	20%	=	\$ 79,500
Construction Documents	35%	=	\$ 139,125
Bidding and Negotiation	5%	=	\$ 19,875
Construction Administration	25%	=	\$ 99,375
Total Design Fee		=	\$ 427,500

We look forward to the opportunity to work on this project with you and your staff. Should you have any questions about the information contained in this proposal, please feel free to contact me anytime at 307.514.4575. We thank you for the consideration of our team.

Sincerely,

A handwritten signature in blue ink that reads "Britt J. Morgan". The signature is written in a cursive, flowing style.

Britt Morgan, AIA

Vice President